

January 2012 – Continue work on proposal

February 2012 – Continue work on proposal

March 2012 – Proposal in hand, solicit new course proposals as needed

April 2012 Prepare survey and distribute survey to constituents

May 2012 Discuss survey results and revise proposal as needed, arrange for some faculty to prepare new course proposals during summer

summer

September 2012 – new course proposals submitted to curriculum councils and faculty senate

October 2012 – Prepare assessment plan for new requirements

November 2012 – Prepare assessment plan for new requirements

December 2012 – Motion to adopt new requirements before curricular affairs and faculty senate

February 2013 – Revised motion if necessary

March 2013 – Approval by Chancellor & put in fall 2013 catalog for implementation